

To: Ackerman, Joyce[Ackerman.Joyce@epa.gov]
Cc: Janovec, Marilyn[Janovec.Marilyn@epa.gov]; Re-Telang, Becky[Becky.Re-Telang@WestonSolutions.com]; Robinson, David[David.Robinson@WestonSolutions.com]; Petri, Elliott[Elliott.Petri@WestonSolutions.com]; Way, Steven[way.steven@epa.gov]; Myers, Craig[Myers.Craig@epa.gov]; Dhieux, Joyel[Dhieux.Joyel@epa.gov]; Guy, Kerry[Guy.Kerry@epa.gov]; Blanchard, Mark R.[M.Blanchard@WestonSolutions.com]
From: Butterfield, W. Scott
Sent: Sat 11/7/2015 10:41:34 PM
Subject: RCMS Gold King Mine Treatment/Stabilization
[True DBGrid Print Job 11.05.2015.pdf](#)
[RCMS 1900-55 GOLD KING MINE TREATMENT STABILIZATION DRAFT 11-06-2015.pdf](#)
[RCMS 1900-55 GOLD KING MINE TREATMENT STABILIZATION FINAL 11-05-2015.pdf](#)

Joyce,

Attached are the Final 11/5 and Draft 11/6 RCMS 1900-55 reports for the Gold King Mine Treatment Stabilization TDD. We are currently funded at \$660,000. Based on this estimate we are at 82.4% of funding. START has demobed from site so future costs should decrease significantly. Because of this RCMS will not be reported tomorrow. We will pick it up on Monday

-Scott

W. Scott Butterfield, CHMM

Program Manager

Weston Solutions, Inc.

Suite 100

1435 Garrison Street

Lakewood, CO 80215

303.729.6113

720.557.0818 (cell)

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.